Department of Project Implementation
301 King Street Suite 3200 Phone:  703.746.4045
www.alexandriava.gov Alexandria, Virginia 22314 Fax: 703.838.4299

November 20, 2019

Ms. Terry Garcia Crews

Region 3 Office - Federal Transit Administration
1760 Market Street, Suite 500

Philadelphia, PA 19103-4124

Dear Ms. Terry Garcia Crews,

Under the Federal Transit Administration (FTA) Record of Decision (ROD) for the Potomac
Yard Metrorail Station Project, the City of Alexandria is required to monitor and track the
commitments and mitigation measures and communicate the updates to the team. The mitigation
monitoring program provides a means for the City of Alexandria, WMATA, and FTA to track
progress in accomplishing the commitments and mitigation measures. The mitigation monitoring
program also describes the timing of the commitments and mitigation measures and the close-out
procedures. The status of all mitigation commitments is provided in the attached table.

Following the October 2018 Monitoring Report, the project has completed the following
milestones:

e Since Notice to Proceed (NTP) was given by WMATA to Potomac Yard Constructors
(PYC) on September 24™, 2018, PYC has continued to advance design of all elements of
the project

e PYC continues to pursue required City, State, and Federal permits:

o The revised Joint Permit Application (JPA) submitted to the Virginia Department
of Environmental Quality (VDEQ), the U.S. Army Corps of Engineers (USACE),
and the Virginia Marine Resources Commission (VMRC) on February 6, 2019.

o On Februratry 26®, 2019, VMRC confirmed the project does not fall under the
jurisdiction of the Wetlands Zoning Ordinance; therefore, the project will not
require a VMRC-issued tidal wetlands permit.

o The State Water Control Board (SWCB) held a public hearing in Richmond on
Friday, September 6, 2019, to receive comments and make a final
recommendation on the Water Protection Permit for the project. Ultimately, the
SWCB took action to unanimously support and issue the permit as recommended
by the Department of Environmental Quality (DEQ).
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o United States Army Corps of Engineers (USACE) issued the Section 404 of the
Clean Waters Act permit on November 15%, 2019.

e The current preparatory activities to support construction of the Potomac Yard Metrorail
Station are occurring in areas outside of regulated wetland areas and are independent
from the USACE review.

o PYC established the construction trailers onsite in the Summer of 2019.
o PYC begun construction on the AC switchgear building in the Summer of 2019.

e The City purchased 3.58 wetland credits September 26, 2019, and 2.48 wetland credits on
February 4, 2019.

If you have any questions, please contact me at 703.746.4036.
Sincerely,

/OL//

Terry Suehr PE, PMP
Director, Department of Project Implementation

Enclosure: Commitments and Mitigation Measures

ce: Dan Koenig, Community Planner, FTA
Tammy Stidham, NPS
Charles Cuvelier, Superintendent, NPS
John Thomas, Chief Engineer, WMATA
Jim Ashe, Environmental Planning and Compliance Manager, WMATA
Emily Baker, Deputy City Manager, CoA
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FTA Record of Decision (ROD)
Potomac Yard Metrorail Station Project
Attachment A - Commitments and Mitigation Measures

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval
by FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA in writing before the City of Alexandria can proceed with
the change.

Updated on October 30, 2019 (Attachment for the FTA ROD Monitoring and Reporting letter)

Table A-1: Commitments and Mitigation Measures

Commitment/ Timing of Action (Final

Mitigation ID and  Design, Construction, or Commitments and Mitigation Measures Responsible Party Lead Agency October 2019 Update
Reference After Construction)

Transportation (TR)

TRO1 Final Design WMATA will develop a Transportation Management Plan (TMP) to address construction traffic operations in coordination with WMATA Ongoing-Maintenance of Traffic plans have been approved by the City.
FEIS Ch. 3.25 the City of Alexandria and other agencies as applicable. The Contractor has established an offsite worker parking area for buses to
transport workers to the construction site.

TRO2 Final Design and After The City of Alexandria will perform pre- and post-construction traffic analysis studies and will determine if measures, such as City of Alexandria Pre-construction traffic studies have been completed
FEIS Ch. 3.2 Construction traffic calming, are needed to address any issues associated with vehicular trips to the station and associated passenger drop-
offs and pick-ups.
TRO3 Construction WMATA will schedule and coordinate activities on CSXT property with CSXT, Amtrak, and Virginia Railway Express to avoid or WMATA WMATA has been coordinating with CSX
FEIS Ch. 3.25 minimize impacts to operations of freight, commuter, and passenger rail services.
TR04 Construction WMATA will restore any road infrastructure damaged by construction to former condition. WMATA Ongoing
FEIS Ch. 3.25
TRO5 Construction WMATA will strategically schedule site access by construction vehicles and locate functions, including parking for construction WMATA Project has developed an offsite parking area in Potomac Yard.
FEIS Ch. 3.25 employees, off-site to minimize traffic within residential neighborhoods.
TRO6 Construction Construction elements (such as the Contractor's Field Office) that do not require direct access to the area east of the Metrorail WMATA Project has developed an offsite parking area in Potomac Yard.
FEIS Ch. 3.25 tracks will be located within other staging areas within the project limits and will be in coordination and compliance with City of

Alexandria permits.

TRO7 After Construction The City of Alexandria will introduce and enforce parking restrictions, including time limits and residential permitting, to avoid and City of Alexandria Ongoing-City will work with the neighborhood in developing residential parking
FEIS Ch. 3.2 minimize the potential impacts of Metrorail patrons attempting to park along public streets in adjoining neighborhoods. restrictions

TRO8 After Construction WMATA will place additional trains in service as needed to maintain rail service plans and accommodate the increased Metrorail WMATA No activity

FEIS Ch. 3.2 train cycle time needed on the Yellow and Blue Lines.

TR09 Construction To the extent practicable, WMATA will schedule Metrorail single-tracking and shutdowns during nighttime periods or special WMATA No activity

FEIS Ch. 3.25 weekend maintenance periods on the line.

Land Acquisitions and Displacements (AD) Note: See Parklands (PR) for a summary of the properties tentatively identified for the land exchange, subject to an executed land exchange agreement.

ADO1 Final Design NPS and City of Alexandria will execute an equal value exchange in property for permanent land acquisitions within the GWMP City of Alexandria Ongoing-The City has completed the limited environmental site assessment
FEIS Ch. 3.3 and Greens Scenic Area easement as required by Federal law (54 USC 102901). PHII study requested by NPS. The City and NPS continue to coordinate on
this land exchange.

Land Use and Zoning (LU)
LUO1 Final Design The City of Alexandria will ensure the height of the station meets applicable zoning requirements. City of Alexandria Ongoing
FEIS Ch. 3.4

Visual Resources (VR) Note: See Parklands (PR) for additional measures related to visual resource impacts as well as general parkland impacts included by the City of Alexandria and NPS in their draft Net Benefits Agreement.
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FTA Record of Decision (ROD)
Potomac Yard Metrorail Station Project
Attachment A - Commitments and Mitigation Measures

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval
by FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA in writing before the City of Alexandria can proceed with

the change.

Updated on October 30, 2019 (Attachment for the FTA ROD Monitoring and Reporting letter)

Table A-1: Commitments and Mitigation Measures

Commitment/

Mitigation ID and  Design, Construction, or

Reference

Timing of Action (Final

After Construction)

Commitments and Mitigation Measures

Responsible Party

Lead Agency

October 2019 Update

VRO01 Final Design WMATA will develop and implement a landscape, vegetation, and planting plan which will design a visual buffer to the proposed WMATA Ongoing
FEIS Ch. 3.8 station in coordination with the provisions of the Section 106 Memorandum of Agreement (MOA) (provided in Attachment B of
this ROD) and the Net Benefits Agreement between the City of Alexandria and NPS (provided in Attachment E of this ROD).
The plan will be consistent with NPS Cultural Landscape Reports for Mount Vernon Memorial Highway (MVMH) and GWMP.
Development of the landscape/vegetation/ planting plan will be funded by the City of Alexandria, with review and approval by
NPS.
VRO02 Final Design In coordination with the Section 106 MOA requirements, WMATA will refine station design, building materials, and lighting WMATA Ongoing
FEIS Ch. 3.8 fixtures to minimize impacts.
VRO03 Construction WMATA will construct the project and conduct on-site restoration following construction in accordance with the landscape, WMATA No activity
FEIS Ch. 3.8 vegetation, and planting plan.
VR04 After Construction City of Alexandria will undertake post-restoration monitoring in accordance with approved permits. City of Alexandria No activity
FEIS Ch. 3.8
Biological Resources (BR)
BRO1 Final Design As part of the permitting process prior to construction, WMATA will coordinate with the U.S. Fish and Wildlife Service with regard WMATA Completed
FEIS Ch. 3.18 to federally listed threatened or endangered species and designated Critical Habitat.
BR02 Final Design As part of the permitting process prior to construction, WMATA will coordinate with the Virginia Department of Conservation and WMATA Completed
FEIS Ch. 3.18 Recreation, Division of Natural Heritage and the Virginia Department of Game and Inland Fisheries with regard to state natural
heritage resources and to ensure compliance with the Virginia Endangered Species Act (VA ST §§ 29.1-563 - 570).
Cultural Resources (CR)
CRO1 Final Design The City of Alexandria shall convey approximately 6.32 acres of the Greens Scenic Area easement to the United States in fee. City of Alexandria The 6.31 acres proposed by the City was not acceptable to NPS.
FEIS Ch. 3.9 See also PRO1. Subsequently the City worked with NPS to identify other parcels for the land
Section 106 MOA exchange. Two parcels have been identified in Prince William County for
exchange and ESA's are underway in support of the exchange. This
coordination continues.
CRO2 Final Design, Construction, [Landscape Treatment: WMATA Ongoing
FEIS Ch. 3.9 and After Construction 1. Completion of a current conditions landscape plan for all areas of vegetation to be removed from the GWMP and Greens
Section 106 MOA Scenic Area easement, prior to construction.
2. Restoration of the vegetative screening along the western side of the MVMH/GWMP and along the Greens Scenic Area
easement in areas used for construction, in a manner consistent with the recommendations in the 2009 Cultural Landscape
Report, The Vegetation of the George Washington Memorial Parkway, Central Section: Alexandria to Arlington Memorial Bridge.
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FTA Record of Decision (ROD)
Potomac Yard Metrorail Station Project
Attachment A - Commitments and Mitigation Measures

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval
by FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA in writing before the City of Alexandria can proceed with
the change.

Updated on October 30, 2019 (Attachment for the FTA ROD Monitoring and Reporting letter)

Table A-1: Commitments and Mitigation Measures

Commitment/ Timing of Action (Final

Mitigation ID and  Design, Construction, or Commitments and Mitigation Measures Responsible Party Lead Agency October 2019 Update
Reference After Construction)

CRO3 Final Design, Construction |[Station Design and Architecture City of Alexandria An updated design including descoped station elements was approved by City

FEIS Ch. 3.9 Design and construct in accordance with the following provisions: And WMATA Council in December 2018 under the Development Special Use Permit review

Section 106 MOA 1. June 2016 City of Alexandria Staff Report on the approval of the Master Plan Amendment, Rezoning, and Development process. WMATA continues to work with the BAR and NPS to gain approval
Special Use Permits on design elements

2. Architectural renderings shown in the MOA
3. Architectural plans shown in the MOA
4. Submit final design plans to MOA signatories for review

CRO04 Final Design, Construction, [The City of Alexandria will ensure that the design of the Potomac Yard Metrorail Station and related landscaping, including City of Alexandria Ongoing
FEIS Ch. 3.9 and After Construction planting, plant selection and berms, will be done in a manner that mitigates the visual impact of the station on the GWMP and
Section 106 MOA includes NPS as a participant in the design process. See also PR0O3.

Parklands (PR)

PRO1 Final Design The City of Alexandria will convey land to the United States in fee for permanently impacted areas of the GWMP and Greens City of Alexandria The 6.31 acres proposed by the City was not acceptable to NPS.

FEIS Ch. 3.10 Scenic Area easement. The City will convey to the United States, in fee, up to approximately 6.32 acres of the Greens Scenic Subsequently the City worked with NPS to identify other parcels for the land
Area easement, unless Environmental Site Assessments to be conducted in accordance with the Net Benefits Agreement exchange. Two parcels have been identified in Prince William County for
determine that such land is contaminated and unable to be accepted by NPS, in which case a parcel or parcels of equal exchange and ESA's are underway in support of the exchange. This
appraised fair market value mutually agreeable to the City and NPS will be exchanged. Within 120 days of execution of the ROD coordination continues.

by FTA and the ROD by NPS, the City and NPS shall enter into a land exchange agreement that will designate the specific
parcels to be exchanged, and provide the terms, conditions, and process by which the land exchange shall occur.

PRO2 Final Design The City of Alexandria will impose limitations on height and other restrictions on items such as materials, signage, and lighting City of Alexandria Ongoing
FEIS Ch. 3.10 on portions of North Potomac Yard adjacent to the GWMP.
PRO3 Final Design The City of Alexandria will ensure that the design of the Project and related landscaping, including planting, plant selection and City of Alexandria Ongoing
FEIS Ch. 3.10 berms, will be done in a manner that mitigates the visual impact of the station on the GWMP and includes NPS as a participant

in the design process.
PRO4 Final Design The City of Alexandria will work with WMATA to develop a design-build process that enables a higher level of City of Alexandria City of Alexandria Ongoing
FEIS Ch. 3.10 involvement with specific high-visibility elements of the station, and incorporates NPS participation into this process.
PRO5 Final Design WMATA will mitigate impacts to Potomac Yard Park and Potomac Greens Park by designing station entrance facilities and WMATA Ongoing
FEIS Ch. 3.10 pedestrian bridge landings to integrate with park designs and architecture and replacing park facilities. (Lead) with City of

Alexandria (Support)

PRO6 Final Design WMATA will minimize areas of temporary construction impact to City of Alexandria parks where feasible during final design. WMATA Ongoing
FEIS Ch. 3.25

PRO7 Construction WMATA will develop potential alternative construction staging locations that minimize or avoid the use of the GWMP to the WMATA Ongoing
FEIS Ch. 3.10 extent reasonably practicable.

PRO8 Construction WMATA will restore all temporarily impacted NPS and City of Alexandria park facilities and natural areas to their former or better WMATA No activity.
FEIS Ch. 3.25 condition upon completion of construction activities.

PR09 Construction WMATA will provide detours to maintain safe and continuous access to all park areas that are open to the public during WMATA No activity.
FEIS Ch. 3.25 construction.
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FTA Record of Decision (ROD)
Potomac Yard Metrorail Station Project
Attachment A - Commitments and Mitigation Measures

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval
by FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA in writing before the City of Alexandria can proceed with
the change.

Updated on October 30, 2019 (Attachment for the FTA ROD Monitoring and Reporting letter)

Table A-1: Commitments and Mitigation Measures

Commitment/ Timing of Action (Final

Mitigation ID and  Design, Construction, or

Commitments and Mitigation Measures Responsible Party Lead Agency October 2019 Update

Reference After Construction)

PR10 Final Design WMATA will pursue opportunities to temporarily relocate the playground facilities closed for construction within the Potomac WMATA Completed - Playground facilities were relocated in the Summer of 2019
FEIS Ch. 3.25 Greens and Old Town Greens neighborhoods in coordination with the City of Alexandria and neighborhood associations. (Lead) with City of
Alexandria (support)

PR11 Final Design WMATA will work to identify potential measures to minimize any additional adverse noise impacts to passive uses (such as WMATA Ongoing
FEIS Ch. 3.25 walking and bird-watching) along the GWMP during construction.
PR12 After Construction The City of Alexandria will provide funding for the NPS Impact Fund Account, to be used and distributed to various projects in City of Alexandria Completed - The City transferred $12 million USD to NPS on September 26,
FEIS Ch. 3.10 amounts outlined in the agreement. Projects that would mitigate impacts to visual resources and assist in long-term efforts to 2018 in compliance with the ROD.

maintain the visual quality and character of the GWMP include the following:

Prepare and implement a stormwater management plan for Daingerfield Island and the adjacent section of the GWMP

(maximum project area of approximately 45 acres);

Prepare and implement a Daingerfield Island Master Plan, including improvements to visitor services, facilities, recreation, and

park amenities;

Implement repairs and improvements to the Mount Vernon Trail within the City of Alexandria; Conduct a vegetation survey for

the south section of the GWMP (from Four Mile Run to Mount Vernon) to evaluate the number, type, size, age, and health of the

existing vegetation; Prepare a GWMP Facility Management plan that will include a drainage plan; and

Reserve a portion of the funds to contribute to all or some of the following projects (as determined by NPS):

Preparation of an updated NRHP nomination for the MVMH;

Preparation of a Cultural Landscape Report for the GWMP south of Alexandria to include treatment recommendations;

Implementatign of treatment recommendations based on the findings of the Cultural Landscape Report for the GWMP (Virginia

Tech, 2009) and the Cultural Landscape Report for GWMP south of Alexandria;

Invasive plant management, restoration planting, and monitoring efforts for GWMP within the vicinity of the project area and

south of Alexandria;

Preparation of an Archeological Overview and Assessment of the GWMP south of Alexandria;

Completion of a Viewshed Protection Plan to include a viewshed inventory and assessment of the south section George

Washington Memorial Parkway north and south of Alexandria; Completion of a Visitor Use Survey and Visitor Use Management

Plan for the entire GWMP; and

Preparation of a Resource Stewardship Strategy for the entire GWMP.

o
O

PR13 After Construction Post-restoration monitoring of parklands will be undertaken in accordance with approved permits. City of Alexandria No Activity
FEIS Ch. 3.25
Air Quality (AQ)
AQO1 Final Design and After WMATA will minimize greenhouse gas emissions through station facility energy efficiency measures, consistent with WMATA WMATA Underdevelopment - WMATA is pursuing LEED Silver for Transit Stations
FEIS Ch. 3.11 Construction Sustainability Targets and, as applicable, its goal of LEED Silver Certification. certification
AQO02 Construction WMATA will use BMPs to minimize fugitive dust and construction equipment/vehicle emissions. WMATA Ongoing
FEIS Ch. 3.25
Noise and Vibration (NV)
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FTA Record of Decision (ROD)
Potomac Yard Metrorail Station Project
Attachment A - Commitments and Mitigation Measures

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval
by FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA in writing before the City of Alexandria can proceed with
the change.

Updated on October 30, 2019 (Attachment for the FTA ROD Monitoring and Reporting letter)

Table A-1: Commitments and Mitigation Measures

Commitment/ Timing of Action (Final

Mitigation ID and  Design, Construction, or

Commitments and Mitigation Measures Responsible Party Lead Agency October 2019 Update

Reference After Construction)

NVO1 Final Design WMATA will provide station windscreens and public address speaker designs that limit station noise. WMATA Ongoing
FEIS Ch. 3.12
NVO02 Final Design WMATA will conduct more detailed noise testing during project design. WMATA Ongoing
FEIS Ch. 3.12
NV03 Construction WMATA will repair any damage to structures caused by vibration impacts. WMATA Ongoing
FEIS Ch. 3.25
NV04 Construction WMATA will incorporate measures to effectively minimize noise and vibration impacts in the community: Conduct all WMATA Ongoing
FEIS Ch. 3.25 construction activities during the daytime and during weekdays in accordance with local noise ordinances.

ordinance for any nighttime, Sunday, or holiday construction activities prior to any construction work on these days or at these

times.

Where practical, erect temporary noise barriers between noisy activities and noise-sensitive receptors.

Use alternative equipment to reduce noise and vibration.

Locate construction equipment and material staging areas away from sensitive receptors. Operate especially high noise and

vibration sources as far away from sensitive receptors as possible.

Route construction traffic and haul routes along roads in non-noise-sensitive areas where possible. Use construction equipment

with effective noise-suppression devices.

Use noise control measures, such as enclosures and noise barriers, as necessary, to protect the

Utilize construction methods that minimize vibration and comply with any local regulations governing vibration.
NVO05 Construction WMATA will conduct all operations in a manner that will minimize, to the greatest extent feasible, disturbance to the public in WMATA Ongoing
FEIS Ch. 3.25 areas adjacent to the construction activities and to occupants of nearby buildings.
NVO06 After Construction The City of Alexandria will work in coordination with local transit providers, WMATA and DASH, to locate on- street bus stops City of Alexandria Underdevelopment
FEIS Ch. 3.12 which serve the station away from residences.
Water Quality (WQ)
WQO01 Final Design WMATA will design station facilities and landscaping to comply with green building policies and objectives that include WMATA Ongoing
FEIS Ch. 3.13 stormwater management best management practices (BMPs).
WQo02 Final Design and After WMATA will comply with City of Alexandria water quality performance management criteria that minimize potential impacts from WMATA Ongoing
FEIS Ch. 3.13 Construction increases in impervious surface.
WQo03 Construction WMATA will use BMPs to minimize construction-related impacts to water quality. WMATA Ongoing
FEIS Ch. 3.25
WQo04 Construction WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal regulatory requirements, WMATA Ongoing
FEIS Ch. 3.25 including the National Pollutant Discharge Elimination System Permit through the

U.S. Environmental Protection Agency, the Virginia Pollutant Discharge Elimination System and General Permit for Discharges

from Construction Activities through the Virginia Department of Environmental Quality, and permit to haul construction materials

through the City of Alexandria.
Waters of the United States (WT)
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FTA Record of Decision (ROD)
Potomac Yard Metrorail Station Project
Attachment A - Commitments and Mitigation Measures

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval
by FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA in writing before the City of Alexandria can proceed with
the change.

Updated on October 30, 2019 (Attachment for the FTA ROD Monitoring and Reporting letter)

Table A-1: Commitments and Mitigation Measures

Commitment/ Timing of Action (Final

Mitigation ID and  Design, Construction, or

Commitments and Mitigation Measures Responsible Party Lead Agency October 2019 Update

Reference After Construction)

WTO01 SOF Final Design For NPS wetlands, WMATA and the City of Alexandria will conduct a hydrologic and hydraulic (H&H) study to establish baseline WMATA The City completed the H&H report and submitted it to NPS (as well as
conditions that will model surface and near-surface flows, so that more quantitative impacts can be established. Surface water (Lead) with City of USACE and DEQ) on September 28, 2017. NPS provided comments and the
recharge and discharge patterns will be identified such that existing drainage patterns will be maintained during construction. Alexandria and NPS [H&H was revised and resubmitted in December 2017. In October of 2018,
Through the H&H modeling, appropriate Best Management Practices (BMPs) will be used to mitigate or improve the water (Support) NPS reviewed and found all comments have been adequately addressed in
retention, nutrient transformation, and retention of sediments and other particulates. the final H&H. Potomac Yard Constructors (Design/Builder) prepared and

submitted Stormwater Management Plans and received approval through the
City's Development Review Process.

WTO02 SOF Final Design For NPS wetlands, WMATA and the City of Alexandria will develop a wetland mitigation plan which will outline all aspects of WMATA Completed - The mitigation plan is included in the JPA
avoiding, minimizing, and compensating for all temporary and permanent wetland impacts associated with the project. The (Lead) with City of
mitigation plan will include adaptive management provisions for regrading, planting, or additional work depending on Alexandria and NPS
unanticipated changes in site conditions (e.g., supplementation of topsoil, deer fencing, browse control, and goose control). (Support)

WTO03 SOF Final Design For NPS wetlands, WMATA and the City of Alexandria will develop final monitoring requirements for the restored and mitigated WMATA Completed - The issued VDEQ permit established monitoring requirements
areas to be determined through coordination with regulatory agencies (including the USACE and VADEQ), and details will be (Lead) with City of which will be adhered to.
included in the mitigation plan approved by NPS. Alexandria and NPS

(Support)

WT04 SOF Final Design The City of Alexandria will provide funds for the compensatory mitigation for impacts to NPS wetlands to occur off-site at the City of Alexandria Completed - NPS has indicated to the City that Dyke Marsh is not a viable
Dyke Marsh Wildlife Preserve (Dyke Marsh) restoration project. The 4.37 acres of total temporary and permanent impact will be recipient of City funding at this time. NPS is considering alternative options.
compensated at no less than a 1:1 ratio at Dyke Marsh. Permanent impacts up to 4.37 acres have been compensated for per the final

agreement. Temporary impacts will be restored on site.

WTO05 Construction WMATA will maintain existing drainage patterns to or from wetlands through the use of engineering controls such as culverts WMATA Ongoing

FEIS Ch. 3.25 under temporary access driveways.

WTO06 Construction WMATA will minimize temporary wetland impacts through the use of raised temporary driveways constructed of crushed gravel, WMATA Ongoing

FEIS Ch. 3.25 culverts, and erosion controls to maintain surface water drainage and quality. WMATA will clearly delineate the boundaries of
the temporary access driveways to prevent vehicles and equipment from operating outside the limits of disturbance.

WTO07 SOF Construction WMATA will restore wetlands impacted by temporary construction activities in accordance with the approved mitigation plan WMATA No Update (this activity has not occurred yet).

(see WT02). Temporary impacts will be restored as soon as practicable after construction in a particular area has stopped and The Restoration Plan has been approved by VDEQ
in compliance with the Virginia Erosion and Sediment Control Handbook.

WTO08 Construction and After WMATA will mitigate impacts to all wetlands regulated by the U.S. Army Corps of Engineers through specific strategies WMATA Ongoing

FEIS Ch. 3.14 Construction developed in the Joint Permit Application process in accordance with the Clean Water Act, the Rivers and Harbors Act, and the
Marine Protection, Research, and Sanctuaries Act.
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FTA Record of Decision (ROD)
Potomac Yard Metrorail Station Project
Attachment A - Commitments and Mitigation Measures

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval
by FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA in writing before the City of Alexandria can proceed with
the change.

Updated on October 30, 2019 (Attachment for the FTA ROD Monitoring and Reporting letter)

Table A-1: Commitments and Mitigation Measures

Commitment/ Timing of Action (Final

Mitigation ID and  Design, Construction, or

Commitments and Mitigation Measures Responsible Party Lead Agency October 2019 Update

Reference After Construction)

WTO09 Construction and After WMATA and the City of Alexandria will mitigate impacts to NPS wetlands in accordance with the NPS Statement of Findings for WMATA NPS has indicated to the City Dyke Marsh is not a viable recipient of City
FEIS Ch. 3.14 Construction Floodplains and Wetlands, consistent with the Agreement Regarding Wetland Mitigation for the Potomac Yard Metro between (Lead) with City of funding at this time. NPS is in the process of considering alternative options.
the NPS and City of Alexandria (included within the NPS's Statement of Findings). Alexandria and NPS |Permanent impacts up to 4.37 acres have been compensated for per the final
(Support) agreement. Temporary impacts will be restored on site.
WT10 SOF After Construction For NPS wetlands, the City of Alexandria will conduct two monitoring events of the compensatory mitigation and restored areas City of Alexandria No activity
each year, in the spring and the fall, for the first three years, and one monitoring event for the fourth and fifth years, either in
spring or fall, based on weather conditions. Additional monitoring after five years may be necessary based on the ecological
success of the compensatory mitigation site and any adaptive management applied. Performance metrics for wetland
restoration will be evaluated at the end of each growing season during the monitoring period, and adjustments would be made to
mitigation areas using adaptive management techniques as necessary. If a monitoring event determines that major earth work
or structures may be needed to meet restoration performance metrics, then the regulatory agencies would need to review and
approve proposed adaptive management strategies in coordination with NPS.
WT11 SOF After Construction For NPS wetlands, the City of Alexandria will submit a report to NPS, in addition to USACE and VADEQ, subsequent to each City of Alexandria No activity
monitoring event. The report will include, but not be limited to, a narrative of the site conditions, representative color
photographs of each mitigation and restoration site with corresponding photo location map, and the performance metrics
included in the NPS-approved mitigation plan. Proposed performance metrics will include, but not be limited to, success criteria
including species diversity, stem density, survival, and aerial cover, of native and invasive species to ensure the restored plant
community is established. An analysis of the soil profiles of each wetland shall be provided, including soil texture, color, and
horizon development. A water budget and development of hydrological indicators shall also be included.
Floodplains (FP)
FPO1 Final Design WMATA will locate station facilities, including storage and utilities, and railroad tracks above the 500-Year Flood Elevation. WMATA Ongoing
FEIS Ch. 3.15
FP02 Final Design WMATA will locate storage and utilities, which serve the station, above the 500-Year Flood Elevation. WMATA Ongoing
FEIS Ch. 3.15
FP03 Construction WMATA will utilize wet floodproofing techniques for elements of the station foundation within the 500-year floodplain. WMATA Ongoing
FEIS Ch. 3.15
FP04 Construction To the extent practicable, WMATA will store equipment and materials in areas of higher elevation within the construction staging WMATA Ongoing
FEIS Ch. 3.15 area to reduce the potential for flood damage and the potential for equipment and stored items to be moved by floodwaters and
result in further damage and safety risks downstream.
FPO5 Construction and After WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal regulatory requirements, WMATA Ongoing
FEIS Ch. 3.15 Construction including the NPS Statement of Findings for Floodplains and Wetlands, and with the new EO 13690 that addresses resiliency to
flooding and the increased risk due to climate change.
Coastal Zones (CZ)
Cz01 Final Design WMATA will obtain all necessary permits and approvals related to stormwater management, Resource Protection Areas, coastal WMATA Ongoing
FEIS Ch. 3.16 lands, water resources, and other environmental resources in accordance with the Federal Coastal Zone Consistency
Determination.
Cz02 Final Design WMATA will develop mitigation in accordance with the VDEQ Chesapeake Bay Local Assistance Department (CBLAD), WMATA Completed
FEIS Ch. 3.16 Riparian Buffers Modification & Mitigation Manual or other mitigation deemed appropriate to the satisfaction of the City of
Alexandria Director of the Department of Transportation and Environmental Services.
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Ecosystems (ES) Note: Wetland mitigation is described in Waters of the U.S. (WT).

ES01 Final Design The City of Alexandria will fund the development of an Invasive Species Management Plan, with review and approval by NPS City of Alexandria Ongoing
FEIS Ch. 3.18 (within the limits of the project).
ES02 Construction WMATA will undertake provisions of the Invasive Species Management Plan related to construction of the project and on-site WMATA No activity.
FEIS Ch. 3.18 restoration immediately following construction. WMATA will remove any invasive species present and re-plant with native

species on the project site, including the construction staging area.
ES03 Construction WMATA will restore upland habitat to its prior state through the removal of temporary access roads and construction staging WMATA No activity.
FEIS Ch. 3.25 areas to prior grade, amelioration of soil compaction, and revegetation.
ES04 After Construction City of Alexandria will undertake post-restoration monitoring of invasive species in accordance with approved permits. City of Alexandria No activity.
FEIS Ch. 3.18
Sustainability (SU)
SuU01 Final Design WMATA will design station building and facilities to comply with green building policies and objectives, including a goal of LEED WMATA Ongoin - WMATA is pursuing LEED Silver for Transit certification
FEIS Ch. 3.19 Silver Certification, and to support WMATA's sustainability targets in energy and water consumption and pollution prevention.

Contaminated Materials (CM)

CMO01 Construction WMATA will reduce and minimize soil disturbance and spoils when performing any excavation or geotechnical activity. WMATA Ongoing

FEIS Ch. 3.20

CMO02 Construction WMATA will develop a Site Management Work Plan in accordance with Virginia Hazardous Waste Management Regulations for WMATA Ongoing-Soil Management plan and Health and Safety plan have been
FEIS Ch. 3.20 the treatment of contaminated soils and groundwater on-site and disposal off- site. The Plan will address safe handling and submitted for City review and approval

proper disposal of contaminated materials encountered, including pre-emergency planning to address accidental exposure or
release of materials.

CMO03 Final Design WMATA will develop a site-specific stormwater pollution prevention plan (SWPPP), outlining the steps that necessary to comply WMATA Completed-The project SWPPP has been approved
Phase IESA Ch 5.3 with a VPDES construction general permit and stormwater management program regulations permit. The SWPPP will address
water quality and quantity requirements, potential pollutant sources that could enter stormwater leaving the construction site,
and methods used to reduce pollutants in stormwater runoff during and after construction.

CMO04 Construction An onsite Health and Safety Manager/Officer will be assigned from the construction contractor during construction activities, to WMATA Ongoing
City of Alexandria include excavation and removal of onsite contaminated materials. This individual will have the authority to stop work if unsafe or

Requirements hazardous conditions related to contaminants are observed.

Utilities (UT)

uToO1 Construction WMATA will minimize service disruptions by installing new utility lines first and scheduling a single service disruption to connect WMATA Ongoing
FEIS Ch. 3.22 all new lines to existing lines.

uTo02 Construction WMATA will schedule utility work to lessen the impacts of disruptions. WMATA Ongoing
FEIS Ch. 3.22

Groundwater and Soils (GS)

GS01 Construction WMATA will minimize temporary impacts to groundwater, including diversions, in accordance with approved permits. WMATA Ongoing
FEIS Ch. 3.25

GS02 Construction WMATA will minimize the effects of construction on soil by developing a sediment and erosion control plan in accordance with WMATA Ongoing
FEIS Ch. 3.25 approved permits.

Construction (CO)
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CO01 Construction The City of Alexandria will develop a Public Communication Plan to inform the public of construction plans, provide regular City of Alexandria Under development - The City has a Project website which provides updates
FEIS Ch. 3.25 updates on construction activities, and solve any problems that arise, including: on construction activities and outreach opportunities

Adequately notifying the public of construction operations and schedules, especially particularly disruptive activities.

Providing clear complaint resolution procedures, such as a Complaint Hotline or having a City of Alexandria contact available 24
hours a day, seven days a week, to address issues and resolve complaints quickly.

questions of share concerns about the project with the City.

Providing "office hours" at the construction field trailer, which would be open to the public to ask questions or share concerns
about the project with the City.

Developing a regularly scheduled Partnering Meeting to coordinate with adjacent communities and discuss project status with
the City, WMATA, and the contractor.

C002 Construction The City of Alexandria will provide a full time inspection presence at the entrance/exit of the construction site and on City of Alexandria Ongoing

FEIS Ch. 3.25 neighborhood roads to ensure safe and secure conditions.

CO03 Construction WMATA will require the contractor to perform pre-construction building surveys to establish a baseline condition for help WMATA Completed in the Summer of 2019.
FEIS Ch. 3.25 evaluating any damages that might be caused by construction activities. All properties within 250 feet of any property boundary

of the subject site shall be afforded the opportunity to participate in the pre-construction surveys. Additional properties may be
included as approved by the City of Alexandria's Director of the Department of Project Implementation (DPI).

CO04 Construction City of Alexandria will adhere to existing mutual aid agreements for emergency response during construction among the City of City of Alexandria Ongoing
FEIS Ch. 3.25 Alexandria, Arlington County, and WMATA. (lead), with WMATA
and Arlington Co.
(support)
CO05 Construction WMATA will install temporary construction fencing and security staff to protect the public and the worksite from unauthorized WMATA Completed in the Summer of 2019.
FEIS Ch. 3.25 entry.
CO06 Construction WMATA will restore all temporary impact areas upon completion of construction activities. WMATA No activity.
FEIS Ch. 3.25
CcOoo07 Construction WMATA will use equipment and techniques to minimize impacts such as noise, vibration, dust, and traffic. This includes WMATA Ongoing
FEIS Ch. 3.25 contractor requirements for minimized on-site generated noise during work hours, having construction vehicles being cleaned

and having protective covers lowered prior to entering neighborhood streets, traffic calming techniques, and controlling the
spillover of light from the construction site.
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Transportation (TR)

TRO1 Final Design WMATA will develop a Transportation Management Plan (TMP) to address construction traffic operations in coordination with WMATA Ongoing-Maintenance of Traffic plans have been approved by the City.
FEIS Ch. 3.25 the City of Alexandria and other agencies as applicable. The Contractor has established an offsite worker parking area for buses to
transport workers to the construction site.

TRO2 Final Design and After The City of Alexandria will perform pre- and post-construction traffic analysis studies and will determine if measures, such as City of Alexandria Pre-construction traffic studies have been completed
FEIS Ch. 3.2 Construction traffic calming, are needed to address any issues associated with vehicular trips to the station and associated passenger drop-
offs and pick-ups.
TRO3 Construction WMATA will schedule and coordinate activities on CSXT property with CSXT, Amtrak, and Virginia Railway Express to avoid or WMATA WMATA has been coordinating with CSX
FEIS Ch. 3.25 minimize impacts to operations of freight, commuter, and passenger rail services.
TR04 Construction WMATA will restore any road infrastructure damaged by construction to former condition. WMATA Ongoing
FEIS Ch. 3.25
TRO5 Construction WMATA will strategically schedule site access by construction vehicles and locate functions, including parking for construction WMATA Project has developed an offsite parking area in Potomac Yard.
FEIS Ch. 3.25 employees, off-site to minimize traffic within residential neighborhoods.
TRO6 Construction Construction elements (such as the Contractor's Field Office) that do not require direct access to the area east of the Metrorail WMATA Project has developed an offsite parking area in Potomac Yard.
FEIS Ch. 3.25 tracks will be located within other staging areas within the project limits and will be in coordination and compliance with City of

Alexandria permits.

TRO7 After Construction The City of Alexandria will introduce and enforce parking restrictions, including time limits and residential permitting, to avoid and City of Alexandria Ongoing-City will work with the neighborhood in developing residential parking
FEIS Ch. 3.2 minimize the potential impacts of Metrorail patrons attempting to park along public streets in adjoining neighborhoods. restrictions

TRO8 After Construction WMATA will place additional trains in service as needed to maintain rail service plans and accommodate the increased Metrorail WMATA No activity

FEIS Ch. 3.2 train cycle time needed on the Yellow and Blue Lines.

TR09 Construction To the extent practicable, WMATA will schedule Metrorail single-tracking and shutdowns during nighttime periods or special WMATA No activity

FEIS Ch. 3.25 weekend maintenance periods on the line.

Land Acquisitions and Displacements (AD) Note: See Parklands (PR) for a summary of the properties tentatively identified for the land exchange, subject to an executed land exchange agreement.

ADO1 Final Design NPS and City of Alexandria will execute an equal value exchange in property for permanent land acquisitions within the GWMP City of Alexandria Ongoing-The City has completed the limited environmental site assessment
FEIS Ch. 3.3 and Greens Scenic Area easement as required by Federal law (54 USC 102901). PHII study requested by NPS. The City and NPS continue to coordinate on
this land exchange.

Land Use and Zoning (LU)
LUO1 Final Design The City of Alexandria will ensure the height of the station meets applicable zoning requirements. City of Alexandria Ongoing
FEIS Ch. 3.4

Visual Resources (VR) Note: See Parklands (PR) for additional measures related to visual resource impacts as well as general parkland impacts included by the City of Alexandria and NPS in their draft Net Benefits Agreement.
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VRO01 Final Design WMATA will develop and implement a landscape, vegetation, and planting plan which will design a visual buffer to the proposed WMATA Ongoing
FEIS Ch. 3.8 station in coordination with the provisions of the Section 106 Memorandum of Agreement (MOA) (provided in Attachment B of
this ROD) and the Net Benefits Agreement between the City of Alexandria and NPS (provided in Attachment E of this ROD).
The plan will be consistent with NPS Cultural Landscape Reports for Mount Vernon Memorial Highway (MVMH) and GWMP.
Development of the landscape/vegetation/ planting plan will be funded by the City of Alexandria, with review and approval by
NPS.
VRO02 Final Design In coordination with the Section 106 MOA requirements, WMATA will refine station design, building materials, and lighting WMATA Ongoing
FEIS Ch. 3.8 fixtures to minimize impacts.
VRO03 Construction WMATA will construct the project and conduct on-site restoration following construction in accordance with the landscape, WMATA No activity
FEIS Ch. 3.8 vegetation, and planting plan.
VR04 After Construction City of Alexandria will undertake post-restoration monitoring in accordance with approved permits. City of Alexandria No activity
FEIS Ch. 3.8
Biological Resources (BR)
BRO1 Final Design As part of the permitting process prior to construction, WMATA will coordinate with the U.S. Fish and Wildlife Service with regard WMATA Completed
FEIS Ch. 3.18 to federally listed threatened or endangered species and designated Critical Habitat.
BR02 Final Design As part of the permitting process prior to construction, WMATA will coordinate with the Virginia Department of Conservation and WMATA Completed
FEIS Ch. 3.18 Recreation, Division of Natural Heritage and the Virginia Department of Game and Inland Fisheries with regard to state natural
heritage resources and to ensure compliance with the Virginia Endangered Species Act (VA ST §§ 29.1-563 - 570).
Cultural Resources (CR)
CRO1 Final Design The City of Alexandria shall convey approximately 6.32 acres of the Greens Scenic Area easement to the United States in fee. City of Alexandria The 6.31 acres proposed by the City was not acceptable to NPS.
FEIS Ch. 3.9 See also PRO1. Subsequently the City worked with NPS to identify other parcels for the land
Section 106 MOA exchange. Two parcels have been identified in Prince William County for
exchange and ESA's are underway in support of the exchange. This
coordination continues.
CRO2 Final Design, Construction, [Landscape Treatment: WMATA Ongoing
FEIS Ch. 3.9 and After Construction 1. Completion of a current conditions landscape plan for all areas of vegetation to be removed from the GWMP and Greens
Section 106 MOA Scenic Area easement, prior to construction.
2. Restoration of the vegetative screening along the western side of the MVMH/GWMP and along the Greens Scenic Area
easement in areas used for construction, in a manner consistent with the recommendations in the 2009 Cultural Landscape
Report, The Vegetation of the George Washington Memorial Parkway, Central Section: Alexandria to Arlington Memorial Bridge.
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CRO3 Final Design, Construction |[Station Design and Architecture City of Alexandria An updated design including descoped station elements was approved by City

FEIS Ch. 3.9 Design and construct in accordance with the following provisions: And WMATA Council in December 2018 under the Development Special Use Permit review

Section 106 MOA 1. June 2016 City of Alexandria Staff Report on the approval of the Master Plan Amendment, Rezoning, and Development process. WMATA continues to work with the BAR and NPS to gain approval
Special Use Permits on design elements

2. Architectural renderings shown in the MOA
3. Architectural plans shown in the MOA
4. Submit final design plans to MOA signatories for review

CRO04 Final Design, Construction, [The City of Alexandria will ensure that the design of the Potomac Yard Metrorail Station and related landscaping, including City of Alexandria Ongoing
FEIS Ch. 3.9 and After Construction planting, plant selection and berms, will be done in a manner that mitigates the visual impact of the station on the GWMP and
Section 106 MOA includes NPS as a participant in the design process. See also PR0O3.

Parklands (PR)

PRO1 Final Design The City of Alexandria will convey land to the United States in fee for permanently impacted areas of the GWMP and Greens City of Alexandria The 6.31 acres proposed by the City was not acceptable to NPS.

FEIS Ch. 3.10 Scenic Area easement. The City will convey to the United States, in fee, up to approximately 6.32 acres of the Greens Scenic Subsequently the City worked with NPS to identify other parcels for the land
Area easement, unless Environmental Site Assessments to be conducted in accordance with the Net Benefits Agreement exchange. Two parcels have been identified in Prince William County for
determine that such land is contaminated and unable to be accepted by NPS, in which case a parcel or parcels of equal exchange and ESA's are underway in support of the exchange. This
appraised fair market value mutually agreeable to the City and NPS will be exchanged. Within 120 days of execution of the ROD coordination continues.

by FTA and the ROD by NPS, the City and NPS shall enter into a land exchange agreement that will designate the specific
parcels to be exchanged, and provide the terms, conditions, and process by which the land exchange shall occur.

PRO2 Final Design The City of Alexandria will impose limitations on height and other restrictions on items such as materials, signage, and lighting City of Alexandria Ongoing
FEIS Ch. 3.10 on portions of North Potomac Yard adjacent to the GWMP.
PRO3 Final Design The City of Alexandria will ensure that the design of the Project and related landscaping, including planting, plant selection and City of Alexandria Ongoing
FEIS Ch. 3.10 berms, will be done in a manner that mitigates the visual impact of the station on the GWMP and includes NPS as a participant

in the design process.
PRO4 Final Design The City of Alexandria will work with WMATA to develop a design-build process that enables a higher level of City of Alexandria City of Alexandria Ongoing
FEIS Ch. 3.10 involvement with specific high-visibility elements of the station, and incorporates NPS participation into this process.
PRO5 Final Design WMATA will mitigate impacts to Potomac Yard Park and Potomac Greens Park by designing station entrance facilities and WMATA Ongoing
FEIS Ch. 3.10 pedestrian bridge landings to integrate with park designs and architecture and replacing park facilities. (Lead) with City of

Alexandria (Support)

PRO6 Final Design WMATA will minimize areas of temporary construction impact to City of Alexandria parks where feasible during final design. WMATA Ongoing
FEIS Ch. 3.25

PRO7 Construction WMATA will develop potential alternative construction staging locations that minimize or avoid the use of the GWMP to the WMATA Ongoing
FEIS Ch. 3.10 extent reasonably practicable.

PRO8 Construction WMATA will restore all temporarily impacted NPS and City of Alexandria park facilities and natural areas to their former or better WMATA No activity.
FEIS Ch. 3.25 condition upon completion of construction activities.

PR09 Construction WMATA will provide detours to maintain safe and continuous access to all park areas that are open to the public during WMATA No activity.
FEIS Ch. 3.25 construction.
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PR10 Final Design WMATA will pursue opportunities to temporarily relocate the playground facilities closed for construction within the Potomac WMATA Completed - Playground facilities were relocated in the Summer of 2019
FEIS Ch. 3.25 Greens and Old Town Greens neighborhoods in coordination with the City of Alexandria and neighborhood associations. (Lead) with City of
Alexandria (support)

PR11 Final Design WMATA will work to identify potential measures to minimize any additional adverse noise impacts to passive uses (such as WMATA Ongoing
FEIS Ch. 3.25 walking and bird-watching) along the GWMP during construction.
PR12 After Construction The City of Alexandria will provide funding for the NPS Impact Fund Account, to be used and distributed to various projects in City of Alexandria Completed - The City transferred $12 million USD to NPS on September 26,
FEIS Ch. 3.10 amounts outlined in the agreement. Projects that would mitigate impacts to visual resources and assist in long-term efforts to 2018 in compliance with the ROD.

maintain the visual quality and character of the GWMP include the following:

Prepare and implement a stormwater management plan for Daingerfield Island and the adjacent section of the GWMP

(maximum project area of approximately 45 acres);

Prepare and implement a Daingerfield Island Master Plan, including improvements to visitor services, facilities, recreation, and

park amenities;

Implement repairs and improvements to the Mount Vernon Trail within the City of Alexandria; Conduct a vegetation survey for

the south section of the GWMP (from Four Mile Run to Mount Vernon) to evaluate the number, type, size, age, and health of the

existing vegetation; Prepare a GWMP Facility Management plan that will include a drainage plan; and

Reserve a portion of the funds to contribute to all or some of the following projects (as determined by NPS):

Preparation of an updated NRHP nomination for the MVMH;

Preparation of a Cultural Landscape Report for the GWMP south of Alexandria to include treatment recommendations;

Implementatign of treatment recommendations based on the findings of the Cultural Landscape Report for the GWMP (Virginia

Tech, 2009) and the Cultural Landscape Report for GWMP south of Alexandria;

Invasive plant management, restoration planting, and monitoring efforts for GWMP within the vicinity of the project area and

south of Alexandria;

Preparation of an Archeological Overview and Assessment of the GWMP south of Alexandria;

Completion of a Viewshed Protection Plan to include a viewshed inventory and assessment of the south section George

Washington Memorial Parkway north and south of Alexandria; Completion of a Visitor Use Survey and Visitor Use Management

Plan for the entire GWMP; and

Preparation of a Resource Stewardship Strategy for the entire GWMP.

o
O

PR13 After Construction Post-restoration monitoring of parklands will be undertaken in accordance with approved permits. City of Alexandria No Activity
FEIS Ch. 3.25
Air Quality (AQ)
AQO1 Final Design and After WMATA will minimize greenhouse gas emissions through station facility energy efficiency measures, consistent with WMATA WMATA Underdevelopment - WMATA is pursuing LEED Silver for Transit Stations
FEIS Ch. 3.11 Construction Sustainability Targets and, as applicable, its goal of LEED Silver Certification. certification
AQO02 Construction WMATA will use BMPs to minimize fugitive dust and construction equipment/vehicle emissions. WMATA Ongoing
FEIS Ch. 3.25
Noise and Vibration (NV)
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NVO1 Final Design WMATA will provide station windscreens and public address speaker designs that limit station noise. WMATA Ongoing
FEIS Ch. 3.12
NVO02 Final Design WMATA will conduct more detailed noise testing during project design. WMATA Ongoing
FEIS Ch. 3.12
NV03 Construction WMATA will repair any damage to structures caused by vibration impacts. WMATA Ongoing
FEIS Ch. 3.25
NV04 Construction WMATA will incorporate measures to effectively minimize noise and vibration impacts in the community: Conduct all WMATA Ongoing
FEIS Ch. 3.25 construction activities during the daytime and during weekdays in accordance with local noise ordinances.

ordinance for any nighttime, Sunday, or holiday construction activities prior to any construction work on these days or at these

times.

Where practical, erect temporary noise barriers between noisy activities and noise-sensitive receptors.

Use alternative equipment to reduce noise and vibration.

Locate construction equipment and material staging areas away from sensitive receptors. Operate especially high noise and

vibration sources as far away from sensitive receptors as possible.

Route construction traffic and haul routes along roads in non-noise-sensitive areas where possible. Use construction equipment

with effective noise-suppression devices.

Use noise control measures, such as enclosures and noise barriers, as necessary, to protect the

Utilize construction methods that minimize vibration and comply with any local regulations governing vibration.
NVO05 Construction WMATA will conduct all operations in a manner that will minimize, to the greatest extent feasible, disturbance to the public in WMATA Ongoing
FEIS Ch. 3.25 areas adjacent to the construction activities and to occupants of nearby buildings.
NVO06 After Construction The City of Alexandria will work in coordination with local transit providers, WMATA and DASH, to locate on- street bus stops City of Alexandria Underdevelopment
FEIS Ch. 3.12 which serve the station away from residences.
Water Quality (WQ)
WQO01 Final Design WMATA will design station facilities and landscaping to comply with green building policies and objectives that include WMATA Ongoing
FEIS Ch. 3.13 stormwater management best management practices (BMPs).
WQo02 Final Design and After WMATA will comply with City of Alexandria water quality performance management criteria that minimize potential impacts from WMATA Ongoing
FEIS Ch. 3.13 Construction increases in impervious surface.
WQo03 Construction WMATA will use BMPs to minimize construction-related impacts to water quality. WMATA Ongoing
FEIS Ch. 3.25
WQo04 Construction WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal regulatory requirements, WMATA Ongoing
FEIS Ch. 3.25 including the National Pollutant Discharge Elimination System Permit through the

U.S. Environmental Protection Agency, the Virginia Pollutant Discharge Elimination System and General Permit for Discharges

from Construction Activities through the Virginia Department of Environmental Quality, and permit to haul construction materials

through the City of Alexandria.
Waters of the United States (WT)
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This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval
by FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA in writing before the City of Alexandria can proceed with
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Updated on October 30, 2019 (Attachment for the FTA ROD Monitoring and Reporting letter)

Table A-1: Commitments and Mitigation Measures

Commitment/ Timing of Action (Final

Mitigation ID and  Design, Construction, or

Commitments and Mitigation Measures Responsible Party Lead Agency October 2019 Update

Reference After Construction)

WTO01 SOF Final Design For NPS wetlands, WMATA and the City of Alexandria will conduct a hydrologic and hydraulic (H&H) study to establish baseline WMATA The City completed the H&H report and submitted it to NPS (as well as
conditions that will model surface and near-surface flows, so that more quantitative impacts can be established. Surface water (Lead) with City of USACE and DEQ) on September 28, 2017. NPS provided comments and the
recharge and discharge patterns will be identified such that existing drainage patterns will be maintained during construction. Alexandria and NPS [H&H was revised and resubmitted in December 2017. In October of 2018,
Through the H&H modeling, appropriate Best Management Practices (BMPs) will be used to mitigate or improve the water (Support) NPS reviewed and found all comments have been adequately addressed in
retention, nutrient transformation, and retention of sediments and other particulates. the final H&H. Potomac Yard Constructors (Design/Builder) prepared and

submitted Stormwater Management Plans and received approval through the
City's Development Review Process.

WTO02 SOF Final Design For NPS wetlands, WMATA and the City of Alexandria will develop a wetland mitigation plan which will outline all aspects of WMATA Completed - The mitigation plan is included in the JPA
avoiding, minimizing, and compensating for all temporary and permanent wetland impacts associated with the project. The (Lead) with City of
mitigation plan will include adaptive management provisions for regrading, planting, or additional work depending on Alexandria and NPS
unanticipated changes in site conditions (e.g., supplementation of topsoil, deer fencing, browse control, and goose control). (Support)

WTO03 SOF Final Design For NPS wetlands, WMATA and the City of Alexandria will develop final monitoring requirements for the restored and mitigated WMATA Completed - The issued VDEQ permit established monitoring requirements
areas to be determined through coordination with regulatory agencies (including the USACE and VADEQ), and details will be (Lead) with City of which will be adhered to.
included in the mitigation plan approved by NPS. Alexandria and NPS

(Support)

WT04 SOF Final Design The City of Alexandria will provide funds for the compensatory mitigation for impacts to NPS wetlands to occur off-site at the City of Alexandria Completed - NPS has indicated to the City that Dyke Marsh is not a viable
Dyke Marsh Wildlife Preserve (Dyke Marsh) restoration project. The 4.37 acres of total temporary and permanent impact will be recipient of City funding at this time. NPS is considering alternative options.
compensated at no less than a 1:1 ratio at Dyke Marsh. Permanent impacts up to 4.37 acres have been compensated for per the final

agreement. Temporary impacts will be restored on site.

WTO05 Construction WMATA will maintain existing drainage patterns to or from wetlands through the use of engineering controls such as culverts WMATA Ongoing

FEIS Ch. 3.25 under temporary access driveways.

WTO06 Construction WMATA will minimize temporary wetland impacts through the use of raised temporary driveways constructed of crushed gravel, WMATA Ongoing

FEIS Ch. 3.25 culverts, and erosion controls to maintain surface water drainage and quality. WMATA will clearly delineate the boundaries of
the temporary access driveways to prevent vehicles and equipment from operating outside the limits of disturbance.

WTO07 SOF Construction WMATA will restore wetlands impacted by temporary construction activities in accordance with the approved mitigation plan WMATA No Update (this activity has not occurred yet).

(see WT02). Temporary impacts will be restored as soon as practicable after construction in a particular area has stopped and The Restoration Plan has been approved by VDEQ
in compliance with the Virginia Erosion and Sediment Control Handbook.

WTO08 Construction and After WMATA will mitigate impacts to all wetlands regulated by the U.S. Army Corps of Engineers through specific strategies WMATA Ongoing

FEIS Ch. 3.14 Construction developed in the Joint Permit Application process in accordance with the Clean Water Act, the Rivers and Harbors Act, and the
Marine Protection, Research, and Sanctuaries Act.
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Commitment/ Timing of Action (Final

Mitigation ID and  Design, Construction, or
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WTO09 Construction and After WMATA and the City of Alexandria will mitigate impacts to NPS wetlands in accordance with the NPS Statement of Findings for WMATA NPS has indicated to the City Dyke Marsh is not a viable recipient of City
FEIS Ch. 3.14 Construction Floodplains and Wetlands, consistent with the Agreement Regarding Wetland Mitigation for the Potomac Yard Metro between (Lead) with City of funding at this time. NPS is in the process of considering alternative options.
the NPS and City of Alexandria (included within the NPS's Statement of Findings). Alexandria and NPS |Permanent impacts up to 4.37 acres have been compensated for per the final
(Support) agreement. Temporary impacts will be restored on site.
WT10 SOF After Construction For NPS wetlands, the City of Alexandria will conduct two monitoring events of the compensatory mitigation and restored areas City of Alexandria No activity
each year, in the spring and the fall, for the first three years, and one monitoring event for the fourth and fifth years, either in
spring or fall, based on weather conditions. Additional monitoring after five years may be necessary based on the ecological
success of the compensatory mitigation site and any adaptive management applied. Performance metrics for wetland
restoration will be evaluated at the end of each growing season during the monitoring period, and adjustments would be made to
mitigation areas using adaptive management techniques as necessary. If a monitoring event determines that major earth work
or structures may be needed to meet restoration performance metrics, then the regulatory agencies would need to review and
approve proposed adaptive management strategies in coordination with NPS.
WT11 SOF After Construction For NPS wetlands, the City of Alexandria will submit a report to NPS, in addition to USACE and VADEQ, subsequent to each City of Alexandria No activity
monitoring event. The report will include, but not be limited to, a narrative of the site conditions, representative color
photographs of each mitigation and restoration site with corresponding photo location map, and the performance metrics
included in the NPS-approved mitigation plan. Proposed performance metrics will include, but not be limited to, success criteria
including species diversity, stem density, survival, and aerial cover, of native and invasive species to ensure the restored plant
community is established. An analysis of the soil profiles of each wetland shall be provided, including soil texture, color, and
horizon development. A water budget and development of hydrological indicators shall also be included.
Floodplains (FP)
FPO1 Final Design WMATA will locate station facilities, including storage and utilities, and railroad tracks above the 500-Year Flood Elevation. WMATA Ongoing
FEIS Ch. 3.15
FP02 Final Design WMATA will locate storage and utilities, which serve the station, above the 500-Year Flood Elevation. WMATA Ongoing
FEIS Ch. 3.15
FP03 Construction WMATA will utilize wet floodproofing techniques for elements of the station foundation within the 500-year floodplain. WMATA Ongoing
FEIS Ch. 3.15
FP04 Construction To the extent practicable, WMATA will store equipment and materials in areas of higher elevation within the construction staging WMATA Ongoing
FEIS Ch. 3.15 area to reduce the potential for flood damage and the potential for equipment and stored items to be moved by floodwaters and
result in further damage and safety risks downstream.
FPO5 Construction and After WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal regulatory requirements, WMATA Ongoing
FEIS Ch. 3.15 Construction including the NPS Statement of Findings for Floodplains and Wetlands, and with the new EO 13690 that addresses resiliency to
flooding and the increased risk due to climate change.
Coastal Zones (CZ)
Cz01 Final Design WMATA will obtain all necessary permits and approvals related to stormwater management, Resource Protection Areas, coastal WMATA Ongoing
FEIS Ch. 3.16 lands, water resources, and other environmental resources in accordance with the Federal Coastal Zone Consistency
Determination.
Cz02 Final Design WMATA will develop mitigation in accordance with the VDEQ Chesapeake Bay Local Assistance Department (CBLAD), WMATA Completed
FEIS Ch. 3.16 Riparian Buffers Modification & Mitigation Manual or other mitigation deemed appropriate to the satisfaction of the City of
Alexandria Director of the Department of Transportation and Environmental Services.
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Ecosystems (ES) Note: Wetland mitigation is described in Waters of the U.S. (WT).

ES01 Final Design The City of Alexandria will fund the development of an Invasive Species Management Plan, with review and approval by NPS City of Alexandria Ongoing
FEIS Ch. 3.18 (within the limits of the project).
ES02 Construction WMATA will undertake provisions of the Invasive Species Management Plan related to construction of the project and on-site WMATA No activity.
FEIS Ch. 3.18 restoration immediately following construction. WMATA will remove any invasive species present and re-plant with native

species on the project site, including the construction staging area.
ES03 Construction WMATA will restore upland habitat to its prior state through the removal of temporary access roads and construction staging WMATA No activity.
FEIS Ch. 3.25 areas to prior grade, amelioration of soil compaction, and revegetation.
ES04 After Construction City of Alexandria will undertake post-restoration monitoring of invasive species in accordance with approved permits. City of Alexandria No activity.
FEIS Ch. 3.18
Sustainability (SU)
SuU01 Final Design WMATA will design station building and facilities to comply with green building policies and objectives, including a goal of LEED WMATA Ongoin - WMATA is pursuing LEED Silver for Transit certification
FEIS Ch. 3.19 Silver Certification, and to support WMATA's sustainability targets in energy and water consumption and pollution prevention.

Contaminated Materials (CM)

CMO01 Construction WMATA will reduce and minimize soil disturbance and spoils when performing any excavation or geotechnical activity. WMATA Ongoing

FEIS Ch. 3.20

CMO02 Construction WMATA will develop a Site Management Work Plan in accordance with Virginia Hazardous Waste Management Regulations for WMATA Ongoing-Soil Management plan and Health and Safety plan have been
FEIS Ch. 3.20 the treatment of contaminated soils and groundwater on-site and disposal off- site. The Plan will address safe handling and submitted for City review and approval

proper disposal of contaminated materials encountered, including pre-emergency planning to address accidental exposure or
release of materials.

CMO03 Final Design WMATA will develop a site-specific stormwater pollution prevention plan (SWPPP), outlining the steps that necessary to comply WMATA Completed-The project SWPPP has been approved
Phase IESA Ch 5.3 with a VPDES construction general permit and stormwater management program regulations permit. The SWPPP will address
water quality and quantity requirements, potential pollutant sources that could enter stormwater leaving the construction site,
and methods used to reduce pollutants in stormwater runoff during and after construction.

CMO04 Construction An onsite Health and Safety Manager/Officer will be assigned from the construction contractor during construction activities, to WMATA Ongoing
City of Alexandria include excavation and removal of onsite contaminated materials. This individual will have the authority to stop work if unsafe or

Requirements hazardous conditions related to contaminants are observed.

Utilities (UT)

uToO1 Construction WMATA will minimize service disruptions by installing new utility lines first and scheduling a single service disruption to connect WMATA Ongoing
FEIS Ch. 3.22 all new lines to existing lines.

uTo02 Construction WMATA will schedule utility work to lessen the impacts of disruptions. WMATA Ongoing
FEIS Ch. 3.22

Groundwater and Soils (GS)

GS01 Construction WMATA will minimize temporary impacts to groundwater, including diversions, in accordance with approved permits. WMATA Ongoing
FEIS Ch. 3.25

GS02 Construction WMATA will minimize the effects of construction on soil by developing a sediment and erosion control plan in accordance with WMATA Ongoing
FEIS Ch. 3.25 approved permits.

Construction (CO)
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CO01 Construction The City of Alexandria will develop a Public Communication Plan to inform the public of construction plans, provide regular City of Alexandria Under development - The City has a Project website which provides updates
FEIS Ch. 3.25 updates on construction activities, and solve any problems that arise, including: on construction activities and outreach opportunities

Adequately notifying the public of construction operations and schedules, especially particularly disruptive activities.

Providing clear complaint resolution procedures, such as a Complaint Hotline or having a City of Alexandria contact available 24
hours a day, seven days a week, to address issues and resolve complaints quickly.

questions of share concerns about the project with the City.

Providing "office hours" at the construction field trailer, which would be open to the public to ask questions or share concerns
about the project with the City.

Developing a regularly scheduled Partnering Meeting to coordinate with adjacent communities and discuss project status with
the City, WMATA, and the contractor.

C002 Construction The City of Alexandria will provide a full time inspection presence at the entrance/exit of the construction site and on City of Alexandria Ongoing

FEIS Ch. 3.25 neighborhood roads to ensure safe and secure conditions.

CO03 Construction WMATA will require the contractor to perform pre-construction building surveys to establish a baseline condition for help WMATA Completed in the Summer of 2019.
FEIS Ch. 3.25 evaluating any damages that might be caused by construction activities. All properties within 250 feet of any property boundary

of the subject site shall be afforded the opportunity to participate in the pre-construction surveys. Additional properties may be
included as approved by the City of Alexandria's Director of the Department of Project Implementation (DPI).

CO04 Construction City of Alexandria will adhere to existing mutual aid agreements for emergency response during construction among the City of City of Alexandria Ongoing
FEIS Ch. 3.25 Alexandria, Arlington County, and WMATA. (lead), with WMATA
and Arlington Co.
(support)
CO05 Construction WMATA will install temporary construction fencing and security staff to protect the public and the worksite from unauthorized WMATA Completed in the Summer of 2019.
FEIS Ch. 3.25 entry.
CO06 Construction WMATA will restore all temporary impact areas upon completion of construction activities. WMATA No activity.
FEIS Ch. 3.25
CcOoo07 Construction WMATA will use equipment and techniques to minimize impacts such as noise, vibration, dust, and traffic. This includes WMATA Ongoing
FEIS Ch. 3.25 contractor requirements for minimized on-site generated noise during work hours, having construction vehicles being cleaned

and having protective covers lowered prior to entering neighborhood streets, traffic calming techniques, and controlling the
spillover of light from the construction site.

Page 9 of 9



	PYMS_FTA ROD_Monitoring and Report #3_Fall 2019
	PYMS_FTA ROD_Monitoring and Report #3_Fall 2019
	PYMS_FTA_ROD_Attachment_A_Monitoring Report #3_Fall 2019

	PYMS_FTA_ROD_Attachment_A_Monitoring Report #3_Fall 2019

